

Rotary

CLUB COMAYAGUA



PROJECT NAME

**Infrastructure improvement of the
school "Arely Azucena Melara"**



PROJECT DESCRIPTION

Rotary
CLUB COMAYAGUA



This project consists of repairing the roof structure of a classroom in this school, since it is in very poor condition and in winter time the children are exposed to rain entering the classroom due to the holes in the ceiling, so we consider that the repair of the same is urgent since the educational centers must be in good condition so that the teaching-learning process develops in the best way. There is also a need for the repair of the bathrooms and the installation of toilets, improvement of the structure of the classroom that includes: plastering, polishing and painting the walls. If possible, playground equipment could be built or installed for children.



GENERAL DATA



Project Name: Infrastructure improvement of the school "Arely Azucena Melara"

Municipality: La Libertad, Comayagua, Honduras, Central America.

Contact: Fernando Martínez Meléndez; Rotary Club; phone number: 504 99981381, Email: fernando1hn@yahoo.com

Municipal Mayor: Edwin Levy Donaire; phone Number: 504 98982126 Email: alcaldialalibertadcomayagua@gmail.com



GENERAL DATA



Municipal Department of Community Development: Yuri Yahaira Caballero Aguilar; Phone number: 504 96692161 Email: yuricaballero_2015@yahoo.com

Location: Village Las Aradas 10 Kilometers away from the town center with an access road in good condition.

Direct beneficiaries: 50 children

Indirect beneficiaries: 350 inhabitants.

Estimated Cost: \$ 12,000.00 (Twelve thousand Dollars).

Amount Requested: \$ 12,000.00 (Twelve thousand Dollars).



GENERAL DATA



Sources of Support:

- Municipal Mayor of La Libertad Comayagua
- Committees Pro Improvement of Las Aradas Village, La Libertad, Comayagua
- School authorities
- Parents' Society

Project Period: 2 months

Start Date: March 01, 2021

End Date: April 30, 2021



PROJECT LOCALIZATION

Rotary
CLUB COMAYAGUA





PROJECT SCHEDULE, START DATE AND EXPECTED COMPLETION

Rotary
CLUB COMAYAGUA



SCHEDULE OF PROJECT IMPLEMENTATION ACTIVITIES								
Year 2021								
Execution time	MARCH				APRIL			
Activity	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4
Local work planning								
Remove damaged coffered ceiling								
Installation of new coffering								
Chop, repell and polish the walls								
Construction of bathrooms								
Painting of the classroom and bathrooms								
Evaluation of the execution of the work								



FOCUS AREA



This project that corresponds to the area of education is of great importance for this village; We are all aware that the key to success is education, and one of the factors to consider in education is that the school has all the pedagogical conditions and in this case the facilities are not suitable to develop the teaching-learning process because the improvement of said infrastructure is needed, in this way the students will also be more motivated to attend their educational center by seeing that it is a comfortable, pleasant place and that it has a beautiful ornament.



PARTICIPATING CLUBS AND OTHER ENTITIES



- Rotary Club Comayagua, Honduras, C.A.
- Municipal Mayor of La Libertad, Comayagua
- Committes Pro Improvement of Las Aradas Village